From:	Danny Mapili - WPD-C
To:	Terry Lamb Sr.
Cc:	Joshua Hill; Edwin Lopacki; Carrie Anderson; Nicole Yates; Todd Williams
Subject:	Re: Construction Schedule
Date:	Thursday, October 27, 2016 5:30:46 PM
Attachments:	image003.png image004.png

Hi Terry,
I wanted to get back to you this late. I have reached out to the Lessor to follow up when I got your email this morning, but have not heard back.

I will call the Lessor tomorrow morning at 7:30am

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Thu, Oct 27, 2016 at 8:47 AM, Terry Lamb Sr. <Terry.Lamb@ferc.gov> wrote:

> Good morning Danny. Just wanted to see if you may have received the construction schedule?
>
> Thank you,
>
> **Terry L. Lamb, Sr., FMP**
> **Manager, Facilities and Support Management**
> **Federal Energy Regulatory Commission**
> **888 First Street, NE, Washington, DC 20426**
> **Phone: 202.502.6772 | Mobile: 202.740.3192**
> **Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov**
>
> **From:** Danny Mapili - WPD-C [mailto:danny.mapili@gsa.gov]
> **Sent:** Tuesday, October 25, 2016 1:20 PM
> **To:** Terry Lamb Sr. <Terry.Lamb@ferc.gov>
> **Cc:** Joshua Hill <Joshua.Hill@ferc.gov>; Edwin Lopacki <tony.lopacki@gsa.gov>
> **Subject:** Re: Construction Schedule

Terry,

I was expecting the bids/proposal last Friday. The bids should come in anytime. The bids will have a construction schedule in it, and I will forward once received. At the worst, will forward by the end of the week.

Thanks

Danny C. Mapili

Project Manager (Contractor)

Office of Design and Construction

U.S. General Services Administration

(NCR-PBS)

301 7th Street SW, Room 7919

Washington, DC 20407

P 202-219-0376 | M 703-678-8289

On Tue, Oct 25, 2016 at 1:05 PM, Terry Lamb Sr. <Terry.Lamb@ferc.gov> wrote:

> Danny good afternoon. I was wondering where does FERC stand with in regards to receiving a construction schedule for 999.
>
> Thanks,

Terry L. Lamb, Sr., FMP
Manager, Facilities and Support Management
Federal Energy Regulatory Commission
888 First Street, NE, Washington, DC 20426
Phone: 202.502.6772 | Mobile: 202.740.3192
Fax: 202.208.0819 | Email: Terry.Lamb@ferc.gov

From: Winters, Kristen [mailto:Kristen.Winters@talullc.com]
Sent: Tuesday, October 25, 2016 12:59 PM
To: Terry Lamb Sr. <Terry.Lamb@ferc.gov>
Subject: construction schedule

Good Afternoon Terry,

Were you able to obtain the construction schedules for 999 and 888?

Let me know.

Thanks!

Kristen

Kristen Winters | Senior Project Manager

talu

13873 Park Center Road, Suite 400N

Herndon, VA 20171

Office: 703.766.6795 |Mobile: 202.615.1805

Email: Kristen.winters@talullc.com

Confidentiality Notice: This e-mail message, including any attachments, is for the sole use of the intended

recipient(s) and may contain confidential and privileged information. Any unauthorized review, copy, use, disclosure, or distribution is STRICTLY prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all copies of the original message.